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Right of Way Design Division Change Order No. 1 for Water Group 3000

Reviewed [ ] Initiated By NR&C 0On 1/28/09 item No. 1a

RECOMMENDATION TO:
Approve.

VOTED YEA: Frye, DeMaio, Lightner, Emeraid
VOTED NAY:

NOT PRESENT:

CITY CLERK: Please reference the following reports on the City Council Docket:
REPORT TO THElCITY COl_JNCIL NO.

INDEPENDENT BUDGET ANALYST NO.

COUNCIL COMMITTEE CONSULTANT ANALYSIS NO.

OTHER:

Engineering and Capital Projects Department’s January 21, 2009, Executive Summary Sheet

COUNCIL COMMITTEE CONSULTANT m/) M\J
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000297 _ ‘ EXECUTIVE SUMMARY SHEET
DATE REPORT ISSUED:  January 21, 2009 - REPORT NO.
ATTENTION: " Natural Resources and Culture Committee
_ Agenda of January 28, 2009
ORIGINAL DEPT.: Engineering and Capital Projects, Right of Way Design Division
SUBJECT: | : Change Order No. 1 for Water Group 3000
COUNCIL DISTRICT: 3 (Gloria) '
STAFF CONTACTS: Marnell Gibson (619} 533-5213 / Carl Spier (619) 533-5126
REQUESTED ACTION:
Council authorization is requested for additional funds for construction Change Order No. 1 for Water
Group 3000.
STAFF RECOMMENDATIONS: .

Adopt the resolutions.

EXECUTIVE SUMMARY:

. Water Group 3000 is part of the City of San Diego’s cast iron Water Main Replacement Program as
mandated by Department of Health Services compliance order No. 04-14-96-022 - and is currently in
construction with Burtech Pipeline, Incorporated. Water Groups 464B and 753 are located in the Centre
City Community and Water Group 705 is located in the Kensington-Talmadge community. These
projects include the replacement of approximately 9,963 total linear feet of water mains: 3,600 linear
feet (0.67 miles) for Water Group 464B; 3,825 linear feet (0.72 miles) for Water Group 705; and 2,538
imear feet (0.48 miles) for Water Group 753. It also includes installing curb ramps and street
resurfacing. Originally these projects were intended to be advertised individually. In order to expedite
their construction, they were grouped under one construction contract known as Water Group 3000.

The total cost for construction of Group 3000 is $2.6 million for 1.91 miles of water main replacement.

During installation of water mains along Natalie Drive, the contractor discovered badly deteriorated
sewer lateral connections. Further investigation by MWWD Operations resulted in a
recommendation for the immediate replacement of approximately 3,367 linear feet (0.64 miles) of
the deteriorated 8-inch sewer main, along the same alignment of the water main. Immediate
replacement is necessary in order to avoid imminent failure of the existing pipeline and surrounding
right-of-way improvements. Not replacing it will increase the chances of sewer spills, sewer back-
ups, and could jeopardize the integrity of the surrounding infrastructure.

The streets affected by construction operations of Water Group 705 portion of this project are
Constance Drive, Natalie Drive, Adams Avenue, and Madison Avenue, as shown on the attached -
location map. In order to make this change order effort economically advantageous, this sewer main
replacement construction change order will be work added to the water main replacement of Water
Group 705 already in progress. By doing so, a considerable reduction in inconveniences to the
community would be realized by utilizing the existing contractor and their familiarity with the

. area’s field conditions. Also, by completing this work at present, the need to retumn for future

J infrastructure work will be eliminated.
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EQUAL OPPORTUNITY CONTRACTING:
0 0 0 é’ugndging Agency: City of San Diego - Prevailing wages does not apply to this Contract.
Goals: The original subcontracting goals were as follows: 16% Mandatory Subcontractor Participation
Goal, 5% Advisory Participation Goal Disadvantaged Business Enterpnise (DBE), 1% Advisory
Participation Goal Disabled Veteran Business Enterprise (DVBE) 10% Adv1sory Participation
Goal Other Business Enterprise (OBE).

Other: Staff will continue to monitor adherence to the Nondiscrimination Ordinance and comphance
with SCOPe on all pendmg and future change orders.

FISCAL CONSIDERATIONS: |
The total estimated cost of this sewer main replacement construction Change Order No. 1 is
$1,177,390.25. Sewer - funding of $1,117,390.25 is available in CIP No. 44-001.0, Annual Allocation ~
Sewer Main Replacements, Fund 41506, Sewer, for this purpose. The project costs for the sewer

- portion of $1,177,390.25 may be reimbursed approximately 80% by current or future debt financing,
This project is scheduled to be funded in Fiscal Year 2009. No future funding is anticipated.

PREVIQUS COUNCIL AND COMMITTEE ACTIONS:

Water Group 3000 project was presented to the Natural Resources & Culture Committee for
information only on February 21, 2007; Council Resolution (R-303441), dated

March 14, 2008, awarded the contract for Water Group 3000.

COMMUNITY PARTICIPATION AND PUBLIC OUTREACH EFFORTS:

This project was presented to the Kensington Committee in January 2003. Residents and businesses
were notified by mail prior to construction beginning by the coniractor through hand distribution of
notices and will again be notified prior to start of work for the sewer replacement project.

KEY STAKEHOLDERS & PROJECTED IMPACTS (if applicabie):
The key stakeholders are the general contractor, Burtech Pipeline, Inc., and the community.

The community will encounter minor inconveniences during construction. After completion, residents
will experience improved reliability of the water and sewer distribution system.

%ﬁ%&

Patti Boekamp, Director - David Jarrell
Engineering & Capital Projects Department Deputy Chief of Public Works
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THE CITY OF SANTHEGO

MEMORANDUM

DATE: January 13, 2009
TO: Natural Resources and Culture Committee
FROM: David Jarrell, Deputy Chief of Public Works

SUBJECT: Water Group 3000 — Additional Sewer Replacement Request

Water Group 3000 (WG3000) is part of the City of San Diego’s cast iron Water Main
Replacement Program as mandated by Department of Health Services compliance order No.
04-14-96-022 - and is currently in construction with Burtech Pipeline, Incorporated. This
project includes the replacement of approximately 9,963 total linear feet of water mains in the
Kensington-Talmadge, and the Center City Communities.

During installation of the new water main we discovered a severely deteriorated sewer
system aiong Nataiie Drive and that the sewer replacement in this location should be
expedited. Through extensive research and negotiations the best means for replacing the
deteriorated sewer is to include it in the current contract awarded in the vicinity of the
Kensington — Talmadge area as shown in the attached map. We are requesting approval of
the addition of this sewer replacement to WG3000 to take advantage of the existing
contractor along the same alignment, to alleviate any health and safety issues, and additional
community disruptions. Immediate replacement should be executed to avoid imminent
failure of the existing pipeline and surrounding right-of-way improvements. Not replacing it
will increase the chances of sewer spills, sewer back-ups, and could jeopardize the integrity
of the surrounding infrastructure.

David Jarrell
Deputy Chief Public Works

RO/jm

Attachments: 1472
Location Map
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cc: Patti Boekamp, Director, Engineering & Capital Projects Department
Afshin Oskoui, Assistant Director, Engineering & Capital Projects Department
Marnell Gibson, Deputy Director, Right of Way Design Division, E&CP
Carl Spier, Senior Civil Engineer, Right of Way Design Division, E&CP
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Group 3000, Water Group 705
Additional Sewer Main Replacement PROJECT e

NATALIE DR

SENIOR ENGINEER
CARL SPIER
@ 619-533-5126

PROJECT MANAGER
@ 619-533-5205
PROJECT ENGINEER

MATT DEBELISO
@ 619-533-5286
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MADISON AVE

LEGEND:

—_— Additional Sewer Main Replacement
mommmmesmene Water Group 705 Alignment
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COMMUNT TY KENSINGTON/TALMADGE COUNCILeDISTRICT @3eCIP* 44-311.5




DOCKET SUPPORTING INFORMATION DATE:
000303  civoramiomeo e

I EQUAL OPPORTUNITY CONTRACTING PROGRAM EVALUATION | January 29, 2009

SUBJECT: Water Group 3000 — Sewer Main Replacement Change Order No. |
| N——

GENERAL CONTRACTOR INFORMATION

Recommended Contractor: Burtech Pipeline, Inc.

Amount of this Action: $1,174,830.25

Change Order Amount: $ 954,830.25

Original Contract: $2,639,575.18

Cumulative Amount: $3,594,405.43

Funding Source: City of San Diego

SUBCONTRACTOR PARTICIPATION This Action Cumulative
Brian F. Smith & Associates (Other) $41,405.00 4.34% $ 89,205.00 2.48%
Coastal Pipeline Services (Other) : $ 1851.85 0.19% $ 1,851.85 0.05%
G. Scott Asphalt (DVBE) $ 0.00 0.00% $117,323.00 3.26%
Inland Valley Engineering (Other) - $ 0.00 0.00% $ 11,000.00 0.31%
Oldcastle Precast Solutions (Other) : ©$20,340.00 2.13% $ 20,340.00 0.57%
Payco Specialties (DBE/Caucasian Female) $ 0.00 0.00% $ 22,825.00 0.64%
Sealright Paving (Other) $15,151.00 1.59% $161,801.52  4.50%
Underground Solutions (Other) § 0.00 0.00% $ 7,92000 0.22%
Video Fact (Other) $ 0.00 0.00% $ 1,750.00 0.05%
YBS Concrete (Other) $ 5,150.00 0.54% $192,100.00 5.34%
Total Certified Participation $ - 0,00 0.00% $140,148.00 3.90%
Total Other Participation $83,897.85 8.79% $485,968.37 13.52%
Total Participation $83,897.85 8.79% $626,116.37 17.42%

EQUAL EMPLOYMENT OPPORTUNITY COMPLIANCE

Equal Opportunity: Required

Burtech Pipeline, Inc. submitted a Work Force Report for their San Diego County employees dated
September 24, 2008, indicating 17 employees in their Administrative Work Force and 61 employees in their
Trade Work Force. The Administrative Work Force Report Analysis reflects no under representations. The
Trade Work Force Report Analysis reflects no under representations.

This agreement is subject to the City’s Equal Opportunity Contracting (San Diego Ordinance No. 18173,
Section 22.2701 through 22.2702) and Non-Discrimination in Contracting Ordinance (San Diego Municipal
Code Sections 22.3501 through 22.3517)

ADDITIONAL COMMENTS

The Work Force Analyses are attached.

JLR
SAEOCP\AILL EOC Docs\1472B\Construction\Burtech - Group 3000 CCO1 - revised - 012909.doc




File: Admin WOFO 2000

City of San Diega/Equal Qppontunity Contracting

GOEOOO

Date WOFO Submilied: 912412008 Goals reflect stauskeal labor force WOR K FO RC E ANALYSIS REPO RT
Inpul by, tad availabifity 1o¢ the fotlowing: 2000 CLFA FOR
San Diego, CA Company: Burlech Pipeline, Inc.
1. TOTAL WORK FORCE:
CLFA Black CLFA Hispanic | cLFa Asian CLFA American Indian CLFA Filiping [ White Chher
Gaals M F Goals M F Goals M F Goals M F Gogis M F M F M F
Mamt & Financial 33% 0 1] 11.9% 1 1 5% 0 o 04% ] 0 6.2% 0 o 1 H [ ]
Professional 4.0% 0 [ 12.6% 1 0 85% 0 0 05% ¢ 0 6.5% 1 o 0 + ¢ 0
ASE, Sclance, Computer 28% 0 [ 7.3% 0 0 15 2% 0 0 0.3% 4 0 16.2% 0 0 0 o} [ 0
Technical 6 6% 4 [} 14.8% 1] (] 17.2% Q 0 04% o Q 17.2% ] 0 [ 0 o 0
Sales 39% [ [} 19.5% ~a Q 6 8% 9 aQ 0 6% 0 o 6.8% 1} 1} s} 0 0 0
Administrative Support 7.0% ] 0 20.8% ¢ 1 88% 0 Q 056% 0 0 88% 0 0 o 4 0 0
Sorvices ) 55% 0 0 36.9% 0 0 0.7% 0 Q 06% 0 [} 9.7% Q 1} 4] 1} 0 0
Crafts 4 5% 1} o 25.8% D o 8.1% 0 0 07% a 0 G1% 0 Q 0 o .0 1]
Operative Workers 4.3% [} o 18.8% 0 0 20 8% (] 0 03% a 0 20.8% 0 a 0 Q 0 0
Transportation &1% 9 Q N1% 2 '] 4.5% Q 0 0.5% L] Q 4.5% 0 Q 1 Q Q0 0
Laborers 4.4% 0 0 54 0% Z 0 4.3% 1 0 0.5% 0 0 4.1% 0 0 0 a 0 4
TOTAL [ | [ | [T T | I T | i ] o 2 [ [ v |
TOTAL EMPLOYEES Female
ALL ] F Goals :
HOW TO READ TOTAL WORK FORCE SECTION: Mgmt & Flnancial 4 ] 2 39.8% HOW TO READ EMPLOYMENT ANALYSIS SECTION:
Professional 3 2 1 59.5% :
ALE, Science, Computer 0 v [ 22.3%
The information blocks in Section 1 {Tolal Work Force) Technlcal a v} [ 19.0% Tha percentages listed in the goals columnn are calculaled
identily the absclute number of the firm's employees, Sales 0 0 "} 49 4% by multiplying the CLFA goals by he number of ’
Each employee is hsled in their respective ethnic/gender Administrative Support 5 1] 5 73.2% employges in that jab category. The numbar in that
and employment catagery, The percenlages hsled under Services 2 i} o £2.3% column represents the percentage of each protacted
1ha heading of "CLFA Goals” are the County Labor Ferce Crafts 0 a a B.8% group that should be employed by the firm to meet the
Availability goals for each employment and ethnic/gander Operative Workers 0 Q ] 36.7% CLFA goal. A negative number will ba shown in the
category. Transpartation 3 3 9 152% discrepancy column for each undesrepresenied goal of al
Laborers 2 2 0 11.1% least 1.00 positon,
Il EMPLOYMENT ANALYSIS TOTAL [ T o | 8 |
Black Hispanic Aslan 1 Amarican Indian Filipina Femala
Goals | Acwal [Biscrepand  Goals | Actual [Discrepand  Goals [ Actust_ [Discrepand — Goals [acwal |oiscrepand  Goals | Acwal |Discrepan}  Goals | Actual |Discrepancy
Mgmt & Financial e13 [ MNIA 048 2 1.52 - 025 o NIA 0.02 [ NiA 025 0 NiA 1.59 2 HfA
Protesslonal 0.12 4] NIA 038 il NA 0.20 ] NIA 002 1+ NiA 0.20 1 MfA 1.79 1 Nra
ARE, Science, Computer 0.0¢ 0 .00 0.00 [+] 0.00 0.00 0 000 0.00 0 0.00 0.00 a 0.00 0.00 0 000
Technical oo0o 0 .00 0.00 0 000 000 0 0.0¢ 000 0 0.00 0.00 0 000 .00 0 0.00
Sales 0.00 Q 0.00 0.00 0 G 00 0o0o 0 Q00 a0d 0 0.00 0.00 9 0.00 0.00 4 060
Administrative Suppart .38 1] NIA 1.04 1 NI 044 0 NIA 903 4] NA 0.44 0 Hia 166 5 134
Services 000 ] 0.00 000 a 000 000 (1] 000 000 Q 000 0.00 '] Q.00 0.00 1} 000
Cralts 0.00 ] 0.00 090 0 000 0.00 ] 000 000 ] aoo 0.00 0 0.00 000 o ooo
Operative Workors 0.00 0 0.00 0.00 Q 0.00 0.00 o 0.00 000 0 0.00 ©.00 0 0.00 0.00 0 000
Transportation 024 0 NfA 096 2 1.04 Q.14 ] NiA 0.02 [1} NiA 014 0 NiA 048 o NiA
Laborers 0.09 0 NiA 1.08 2 NiA Q04 o] N/A 0.04 [ NIA 0,08 [ NPk 022 Q NIA

Varsion 03/28/2005

Goals are set by job categories for each protected group. An undesrepresentation is indicated by a negative number, but if the

DISCREPANCY is less than -1.00 position, a N/A will be displayed t3 show there is no underrepresentation.

CLFA 2000
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File: Trade WOFQ 2000

Daie:
Input by:

Q92408

Lag

I. TOTAL CRAFTS & TRADE WORK FORCE;

City of San Diego / Equal Opportunity Contracting

Company:

for C: Trage E.

n San Dego. CA

Burtech Pipeline, inc.

San Diego, CA County Labor Force Availability Goals

CONSTRUCTION TRADE ANALYSIS REPORT

CLFA Data rafleci siausbeal Waoor Krce

CLFA Black CLFA Hispanic CLFA Asian CLFA Amesican Indian CLFA Filipina Whita
Goals M ’ £ Goas M i F Gaonts. M F Goas. 1 ] F Comy M F ] F
Brick, Block or Stone Masons 1.4% 0 "] 43.5% [7] 1] 1.0% 3} [i ¢.4% o 0 1.0% [i} [ [} 0
Carpenters 23% 1} o} 33.6% "] o] 1.7% "] 0 0.5% 3] 0 1.7% a ¢ 0 o]
Carpet, Floor & Tile installlers & Finishers 0.9% a o3 40.2% o 0 0 8% 0 0 0.3% 4 o] 0.8% o] a 0 o]
Cemént Masons, Congrate Finishars 4 4% a o 87 6% o] 0 00% o 0 02% o 0 0.0% ] 0 0 a
Construction Laborerg 3.4% V] 0 50.8% 12 [ 18% 0 0 0.8% o] Q 1.8% V] 0 3 o]
Drywall Instaliers, Cailing Tile Installars 1.3% o 0 555% Q o 1.1% ] Q 2% o] 0 1 1% ] 4] 0 0
Electricians 5.8% 0 0 15.9% ] [y T.6% a 0 0.5% 0 ] 7.6% "] Q a 0
Elevator Installers and Repairers 0.0% [v] 0 59% 0 o] 0.0% ] Q 2.0% Q o 0.0% 0 g o 0
First-Line Supervisors/Managers 1.0% 1] 0 20.7% 0 0 2.0% Q 0 0.9% [V [+ 20% 0 0 a 0
Glaziers 8% 0 0 24.5% a o} 00% g 0 0.0% 1] o 0.0% 1] a ] Q
Helpers, Censtruction Trades 0.0% V] | 0 46 2% 2 [ 6.2% 0 Q 0.8% 0 o 6.2% 0 o} 2 a
Miltwrights G.0% a. a L 31.3% a b] 12.5% 4] [H 0.0% ¥ 0 12.5% 4] g 1] G
Mise. Const. Equlpment Operators a4.3% 0 [4] 1%.7% 12 0 0.0% o 0 1.6% [¥] 0 0 0% 0 0 B o
Painters, Construction & Maintenance 0% 0 4] 45.7% 0 0 3.2% "] o 1.1% [\] 1] 3% Q ¢ a a
Pipetayers, Plumbers, Pipe & Steam Fittars 40% a 0 26 2% 13 0 2.1% 0 G 0.6% o] 0 2.1% ] ¢ 7 a
Plastarars and Stuceo Masons g4t 0 0 58 8% 0 0 2.0% o} [ 23% o} 0 0.0% 0 0 4 9
Roaters 12% 0 0 55.7% 0 0 0.6% V] ¢ 0.8% ] 0 76% a 0 ] |13
Security Guards & Surveillance Officers 17.3% 0 0 20.2% V] 4] 5.8% V] 0 0.6% 1] 0 6.8% o [ 0 o
Sheet Me2al Workers 16% 0 0 26.4% o o 51% [} o 0.9% o o] 51% 0 [+] 0 a
Structural Metal Fabricators & Fitters 0.0% "] a 263% 0 [} 0.0% 0 o 0.0% 0 o} 0% "} i} ] 0
Welding, Soldering & Brazing Workars 4.5% o} 2 47.5% 0 H 10.0% 1] 0 12% 0 [H] 10.0% 0 9 0 1}
Waorkaers, Extractive Crafts, Miners 2 8% [v] a 32.4% 0 g 2.4% 0 0 0.8% g 4] 2.4% "] *] o] 1]
TOTAL o i o ] [[38 T o] o T ol [T T 0 | [0 | T |
TOTAL EMPLOYEES | Fermaia
How to Read Total Work Force Section: ALl M I F Goms How to Read Construction Crafis
Brick, Block ar Stona Masons 0 o ] 1.0% & Trade Work Force Analysis:
The information blocks in Secuon 1 Carpentars 0 0 ] 22%
{Total Work Forca) idemify the Carpet, Floor & Tlle Installlars & Finishers 0 0 v] 7% Tha percantages listed in the goals
absolute numper of tha firm's amployees. Cemeant Masons, Concrete Finlshers ¢ 1] 0 1.5% column are calculated by multiplying the
Each emplayae is listed in their respaclive Construction Laborers 16 16 0 28% CLFA data by the number of empioyees
ethnic/gender and employment category. Drywall instailers, Calling Tila instaliers V] a a 1.5% in that job category. The number in that
The percentages listed under the heading Eiactricians ] a a 4.2% cofumn represents e percentage of
CLFA Data are the County Labor Faorce Elevator Instailers and Repairers ] -0 Q 0.0% gach protected group that shouid be
Availability (CLFA) data for each First-LIne Supervisors/Managers Q il 0 2.7% employed by the firmto meet the CLFA
employment and ethnig/gender catagory. Glaxiers 0 Q o 2.0% data. A negative numoer will ba shown in
. Heloers, Construction Trades 4 4 0 $.0% the discrepancy columa ior each
Millwrights 0 0 o} 0.0% underrepresented goal of at least
Misc, Const. Equipment Operators 21 21 0 32% .80 position.
Painters, Constructlon & Mzintenance 4] o] [¢] 5.0%
Pipelayars, Plumbars, Pipe & Steam Fittars 20 20 0 1.9%
Plasterers and Stugco Masaas G [+ 0 1.4%
Roofers a [ 0 0.8%
Security Guards & Survelllance Officers bl ] ] 14.9%
Sheet Metal Workars ] a 0 32%
Structural Motal Fabricators & Fitters g 2 2 0.0%
welding, Soldering & Brazing Workers a i1} o 10.9%
Workers, Extractive Cratts, Miners 1] a 0 2.8%
TOTAL &1 61 0
Il. CONSTRUCTION CRAFTS & TRADE WORK FORCE ANALYSIS:
| Black Hispanic Agian Amaerican Indian Filipino Faemale
" Goats { Acwal [Discrupency| Gosts  Actual [Discrepancy| Goais  Actusl (Discrepancy| Gosis | Actual [Ofasrepancy] Gomm | Aetual (Siacrep{ Goais | Aotual {iscrepanc]
Brick, Block or $tone Masans 0.00 0 0.60 0.00 ] Q.00 0.00 0 0.00 0.00 0 2.00 0.00 o 0.00 | 000 [ 0.00
Carpantars Q.00 ] 0.co 0.00 4] 0.00 0.00 0 0.00 0.00 0 0.00 0.00 0 0.00 | 000 0 0.00
Carpet, Floor & Tile Instatllars & Finishers 0.00 0 020 Q.00 V] 0.00 0.00 ] 0.00 .00 1] .00 [1304] 0 .00 1 000 -0 .00
Cement Masons, Concrete Finishers 0.00 0 020 0.00 [ 0.00 0.00 0 0.00 0.00 o] 0.00 0.00 0 000 | 000 o 0.00
Construction Laborers 0.54 ] N/A 8.13 12 JEB7 029 0 NIA 0.13 0 N7A G.29 0 N/A 045 ¢} NA
Drywall Installers, Ceiling Tile tnstallers 0.00 a 0.00 0.00 o 0.00 0.00 0 0.00 9.00 0 000 .00 0 .00 0.00 8 0.00
Electricians 0.00 0 0.00 Q.00 [+ 0.00 Q.00 0 0.00 4.00 "] .00 .00 0 0.00 0.00 a .00
Elevator Installers and Repairers 0.00 1] Q.00 Q.00 0 0.00 0.00 1] Q.00 Q.00 1] 0.00 0.00 a 0.00 .00 a 0.00
First-Line SupervisorsiManagers 0.00 o] 0.00 Q.00 0 0.00 0.00 s} 0.00 0.00 [ 0.00 0.00 0 000§ 000 0 000
Glaziers 0.00 V] 0.00 2.00 o} 0.0¢ 0.09 o .00 0.00 ° 0.00 000 0 0004 GOO Q 0.00
Hedpers, Construction Tradas 0.00 V] A 1.85 2 N/A 025 W N/A, 003 ¢ NA 0.25 ] nA | 003 o] NA
Miltwrights - 2.00 [+] 0.00 0.00 o 0.00 000 V] 0.00 0.00 L+ 0.00 Q.00 o oo0o0| 000 [+] 0.00
Misc. Canst. Equigment Cparators .90 4] NrA 4,14 12 7.85 .00 a NA 034 I+ NA 0.00 a N/A 067 - 0 NA
Painters, Censtruction & Maintenance 0.00 ] Q.00 .00 0 00 0.00 0 000 0.00 o [+ ]ey] 0.00 a 000 ) 000 v} 000
Pipelayers, Plumbers, Pipe & Steam Fliters 0.80 [} NIA 584 '3 7.18 0.42 8 MN/A 012- © NIA 042 o] N/A | 038 0 WA
Plasterers and Stucto Masons 0.00 0 (o) [sfe1] e 0.00 0.00 a .00 Q.00 ¢} 2.00 6.00 0 000 000 a 0.00
Roofers 0.0 0 co0 0.00 a 0.0 0.80 s} 0.00 o000 o.M 0.00 0 000} 000 Q 0.00
Security Guards & Syrveiillance Officers 080 o] 000 000 Q 0.00 0.90 4] .00 0.00 Q 0.0 2.00 1] Q00 | 000 Q 0.00
Sheet Metal Workers 0.00 0 o.00 0.00 0 080 0.0 s} 0.00 0.00 1} 0.00 8.00 0 000 | 000 0 0.00
Structural Metal Fabricators & Fittars 0.00 a .00 000 0 0.00 0.00 0 Q.00 0.00 o] 0.00 0.00 o 000 | ooo ] Q.00
Welding, Soldering & Brazing Workers 080" Q c.o0 0.00 0 0.00 0.00 0 0.00 4.00 o] 000 0.00 0 G000 | 000 0 0.00
Warkers, Extractive Crafts, Miners 0.00 1) 0.00 0.00 0 0.00 0.00 0 0.00 | 000 0 0.08 0.00 0 000 | o000 0 0.00
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Water Group 3000, — Sewer Main Replacement Change Order No. 1

REQUEST FOR COUNCIL ACTION b oRaunonsus 102
000309 CITY OF SAN DIEGO 24900 1ol 03/10
TS 2. FROM (ORIGINATING DEPARTMENT): 3. DATE: v
CITY ATTORNEY ENGINEERING AND CAPITAL PROJECTS December 8, 2008
4. SUBJECT:

5. PRIMARY CONTACT (NAME. PHONE, & MAIL STA.)

6. SECONDARY CONTACT (NAME, PHONE, & MAIL 5TA.)

7. CHECK BOX IF REPORT TO COUNCIL IS ATTACHED

11. PREPARATION OF:

exceed $954,830.25; and

= RESOLunoﬁJ

[ ORDINANCE(S)

[] AGREEMENT(S)

1. Authorizing the Mayor, or his designee, to execute construction Change Order No. 1 with Burtech Pipeline, Inc., for an amount not to
(Please see continuation page.)

(] DEED(S)

Mame! Gibson (619) 533-5213 MS908A ' Carl Spier (619) 533-5126 MSS08A O
‘ ©  8.COMPLETE FOR ACCOUNTING PURPOSES
FUND 4 ] 506 o 41 506 9. ADIMTIONAL INFORMATION / ESTIMATED COST;
DEPT. 773 773 Sewer FY09
ORGANIZATION 9260 960 Eng. & Admin. $ 180,000.00
OBJECT ACCOUNT 4279 4279 Change Order No.1 g 954,83025
Contingencies $__40.000.00
JOB ORDER I —
440010 175410 Total Request $1,174,830.25
C 1. NUMBER 44-001.0 44-311.5
AMOUNT $£1.024,830.25 $150,000
o~y /—\‘/] 10. ROUTING AND APPROVALS
ROUTE APPROVING ! f DATE ROUTE APPROVING DATE
# AUTHORITY )/PPROV NATURE SIGNED; § (#) AUTHORITY APPROVA%TURE SIGNED
1‘“}%@1 DIRECTOR l y {u Lk W\J ( /Zt/‘c) 8  |DEPUTY CHIEF ] 2./23 o
f [ Y
7 |WATER ﬁAIﬁPP\GVF F + [co0, ' A : 4 :,‘L/Qj/aj
+ o N o _fomy arromwey Mo Joo e 1 2)z5es
¥ — 5 =
3 |eas CN FILE 1 |riG. GepT. 4 ’Z‘,IU
1+ |eoce. , . Nl -
o ] 23/ %2
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11A. STAFF RECOMMENDATICNS:

. Adopt the Resolutions.

COMMUNITY AREA(S):

ENVIRONMENTAL IMPACT:

HOUSING IMPACT:

ATTACHMENTS:

OTHER ISSUES:

Upon Council approval, please forward two copies of the 1472 and Resolution(s) to Joanne

None.

3 (Gloria)

Kensington-Talmadge

Please see continuation page.

12. SPECIAL CONDITIONS (REFER TO AR. 3.20 FOR INFORMATION ON COMPLETING THIS SECTION.)
COUNCIL DISTRICT(S):

Contractor's Cost Proposal, Construction Change Order No. 1, Project Cost Estimate, Location Map.

Ferrer at MS-908A, Robert Barreras at MS-001 A, and Yeshi Bezuneh at MS-6A.

CM-1472

MSWORD2002 (REV. 2009-01-22)
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000310

SECTION 11 - PREPARATION OF RESOLUTIONS_, ORDINANCES, ETC. (CONTINUED):

2. Authorizing the expenditure of $1,174,830.25 from CIP No. 44-001.0, Annual Allocation — Sewer
Main Replacements, Fund 41506, Sewer, for construction of Change Order No. 1 and other related
costs, Water Group 3000 (Water Group 705) — Sewer Main Replacement, contingent upon the City
Comptroller furnishing a certificate certifying that funds necessary for expenditure are, or will be, on
deposit with the City Treasurer; and

3. Authorizing the City Coniptroller, upon the advice from the administrating departmnent, to transfer
excess funds, if any, to the appropriate reserves.

SECTION 12 - SPECIAL CONDITIONS (CONTINUED):

ENVIRONMENTAL IMPACT:

The change order activity is adequately addressed in the environmental document, LDR File No. 42-
0889, dated January 27, 2003 (Mitigated Negative Declaration for project Sewer & Water Group 705)
and there is no change in circumstance, additional information, or project changes to warrant additional
environmental review. Because the prior environmental document, adequately covered this activity as
part of the previously approved project, the activity is not a separate project for purposes of CEQA

. review pursuant to State CEQA Guidelines Section §15060(c)(3). '



ECP-09-032

000311 EXECUTIVE SUMMARY SHEET
DATE REPORT ISSUED: December 8, 2008 REPORT NO.
ATTENTION: Council President and City Council
ORIGINAL DEPT.: Engineering and Capital Projects, Right of Way Design Division
SUBJECT: Change Order No. 1 for Water Group 3000
COUNCIL DISTRICT: 3 (Gloria)
STAFF CONTACTS: Marnell Gibson (619) 533-5213/Carl Spier (619) 533-5126
REQUESTED ACTION:
Council authorization is requested for additional funds for construction Change Order No. 1 for Water
Group 3000.

STAFF RECOMMENDATIONS:
Adopt the resolutions.

EXECUTIVE SUMMARY::

Water Group 3000 is part of the City of San Diego’s cast iron Water Main Replacement Program as
mandated by Department of Health Services compliance order No. 04-14-96-022 - and is currently in
construction with Burtech Pipeline, Incorporated. Water Groups 464B and 753 are located in the Centre
City-Community and Water Group 705 is located in the Kensington-Talmadge community. These
projects include the replacement of approximately 9,963 total linear feet of water mains: 3,600 linear
feet (0.67 miles) for Water Group 464B; 3,825 linear feet (0.72 miles) for Water Group 705; and 2,538
linear feet (0.48 miles) for Water Group 753. It also includes installing curb ramps and street
resurfacing. Orliginally these projects were intended to be advertised individually. In order to cxpedite
their construction, they were grouped under one construction contract known as Water Group 3000.

The total cost for construction of Group 3000 is $2.6 million for 1.91 miles of water main replacement.

During installation of water mains along Natalie Drive, the contractor discovered badly deteriorated
sewer lateral connections. Further investigation by MWWD Operations resulted in a '
recommendation for the immediate replacement of approximately 3,367 linear feet (0.64 miles) of
the deteriorated 8-inch sewer main, along the same alignment of the water main. Immediate
replacement is necessary in order to avoid imminent failure of the existing pipeline and surrounding
right-of-way improvements. Not replacing it will increase the chances of sewer spills, sewer back-
ups, and could jeopardize the integrity of the surrounding infrastructure.

The streets affected by construction operations of Water Group 705 portion of this project are
Constance Drive, Natalie Drive, Adams Avenue, and Madison Avenue, as shown on the attached
location map. In order to make this change order effort economically advantageous, this sewer main
replacement construction change order will be work added to the water main replacement of Water
Group 705 already in progress. By doing so, a considerable reduction in inconveniences to the

- community would be realized by utilizing the existing contractor and their familiarity with the
area’s field conditions. Also, by completing this work at present, the need to return for future
infrastructure work will be eliminated.
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ECP-09-032
EQUAL OPPORTUNITY CONTRACTING:

000 5 Tﬁing Agency: City of San Diego - Prevailing Wages does not apply to this Contract.

Goals: The original subcontracting goals were as follows: 16% Mandatory Subcontractor Participation
Goal, 5% Advisory Participation Goal Disadvantaged Business Enterprise (DBE), 1% Advisory
Participation Goal Disabled Veteran Business Enterprise (DVBE), 10% Adv1sory Participation
Goal Other Business Enterprise (OBE).

Other: - Staff will continue to monitor adherence to the Nondiscrimination Ordinance and compliance
with SCOPe on all pending and future change orders.

FISCAL CONSIDERATIONS:

. The total estimated cost of this sewer main replacement construction Change Order No. 1 is

$1,174,830.25. Sewer funding of $1,174,830.25 is available in CIP No. 44-001.0, Annual Allocation —
Sewer Main Replacements, Fund 41500, Sewer, for this purpose. The project costs for the sewer
portion of §1,174,830.25 may be reimbursed approximately 80% by current or future debt financing.
This prOJect is scheduled to be funded in Fiscal Year 2009. No future funding is antlclpated

PREVIOUS COUNCITL. AND COMMITTEE ACTIONS:

Water Group 3000 project was presented to the Natural Resources & Culture Committee for
information only on February 21, 2007, Council Resolution (R-303441), dated

March 14, 2008, awarded the contract for Water Group 3000. The Conumittee on Natural Resources
and Culture on January 28, 2009, consent motion by Councilmember Emerald, second by
Councilmember DeMaio. Vote to approve 4-0.

COMMUNITY PARTICIPATION AND PUBLIC OUTREACH EFFORTS:

This project was presented to the Kensington Committee in January 2003. Residents and businesses
were notified by mail prior to construction beginning by the contractor through hand distribution of
netices and will again be notified prior to start of work for the sewer replacement project.

KEY STAKEHOLDERS & PROJECTED IMPACTS (if applicable):
The key stakeholders are the general contractor, Burtech Pipeline, Inc., and the community.

The community will encounter minor inconveniences during construction. After completion, residents
will experience improved reliability of the water and sewer distribution system.

Patti Bgekamp, Director David } arrelJ/
Engineering & Capital Projects Department Deputy Chief of Public Works



The City of San Diego
CERTIFICATE OF CITY AUDITOR AND COMPTROLLER

0 0 0 3 1 3 CERTIFICATE OF UNALLOTTED BALANCE AC 2900809
ORIGINATING
DEPT. NOL.: 773

| HEREBY CERTIFY that the money required for the allotment of funds for the purpose set forth in the foregoing
resolution is available in the Treasury, or is anticipated to come into the Treasury, and is otherwise unallotted.

Amount; - $220,000.00 Fund: 41506

Purpose: _Authorizing an expenditure of funds for project related costs for Sewer Group 705.

TN om——e

Date: February 20, 2009 By. Van Nguyen T
AUDITOR AND COMPTROLEERS ?sﬁmmsm

ACCOUNTING DATA
ACCTG. | CY OPERATION BENF/
LINE PY FUND DEPT ORG. ACCOUNT JOB ORDER ACCOUNT £QUIP FACILITY AMOUNT
001 | 0 | 41506 773 960 4279 175410 $220,000.00
TOTAL AMOUNT $220,000.00

FUND OVERRIDE  [_|
CERTIFICATION OF UNENCUMBERED BALANCE

| HEREBY CERTIFY that the indebtedness and obligation to be incurred by the contract or agreement authorized
by the hereto attached resoclution, can be incurred without the violation of any of the provisions of the Charter of the City
of San Diego,; and ! do hereby further certify, in conformity with the requirements of the Charter of the City of San Diego,
that sufficient moneys have been appropriated for the purpose of said contract, that sufficient moneys to meet the
obligations of said contract are actually in the Treasury, or are anticipated to come into the Treasury, to the credit of the
appropriation from which the same are to be drawn, and that the said money now actually in the Treasury, together with
the moneys anticipated to comne into the Treasury, to the credit of said appropriation, are otherwise unencumbered.

Not to Exceed: $954,830.25

Vendor: Burtech Pineline, Inc

Purpose:  Authorizing an expenditure of funds for Construction of Sewer Group 705.

=" )
o

Date: February 20, 2009 By: Van Nguyen o o\
' AUDITOR MOMPTROI_.L‘!EE?DI‘!PARTMENT

ACCOUNTING DATA
ACCTG. | CY OPERATION BENF/
LINE PY FUNC DEPT ORG. ACCQUNT JOB ORDER ACCQUNT EQUIP FACILITY AMOUNT
004 | 0| 41506 773 960 4220 175414 ‘ $9054,830.25
TOTAL AMOUNT $954,830.25
AC-361 (REV 2-92) FUND QOVERRIDE L_|

2800609




PROJECT COST ESTIMATE
’ PREPARED BY: MDEBELISO
PROJECT: Water Group 3000 - Sewer Main Replacement Change Crder No.1 DATE: ) December 8, 2008
AWARD X Work Order NO.: 175410
Advertise: Council District: 3 Sub CIP No.; 44-311.5
Reallocation: Commumity Area:  Kensington-Talmage
City Force Work
Deappropriation:
ACTIVITY: CIP NO. OR OTHER SCOURCE OF FUNDS
FY09 FYog %E .
0 O O 3 1 5 443115 44.311.5 443115
Current Revised Total & Const.
A_ ENGINEERING
4114 - In House Eng. 158.,000.00 158,000.00 13.45%
4115 - As Needed Cansult. 0.00 0.00%
4116 - Const. Eng. 22,000.00 22.060.00 1.87%
4118 - Outside Eng./Consult. 0.00 0.00%
4119 - Enviro. Impact Studies Q.00 ’
4151 - Professional Services 0.00 0.00%
4240 - Reimbursement Agree. 0.00 0.00%
TOTAL ENGINEERING 0.00 180,000.00 180,000.00 15.32%
B. CONSTRUCTION
4220 - Prime Const.
Contract 954,830.25 954,830.25 81.27%
4240 - Participation Agree 0.00 0.00%
42220 - JOC or GRC 0.00 0.00%
4226 - City Forces Wark 0.00 .00 0.00 0.00%
4150 - Safety 0.00 0.00%
4810 - OCIP 0.00 0.00%
TOTAL CONSTRUCTION 0.00 954,830.25 954,830.25 81.27%
LC. EQUIPMENT & FURNISHINGS
3298 - Unclass. M&S Purch. 0.00 0.00%
3316 - Pipe Fittings 0.00 0.00%
4922 - Const. Related 0.00 0.00%
TOTAL EGQUIP.& FURN. o000 0.00 0.00 0.00%
rD. CONTINGENCIES .
4905 - Contingencies 40.000.00 40,000.00 3.40%
490% - Pooled Contingencies 0.00 0.00%
E. SUB-TOTAL 2 117483025 117483025 100.00%
F. LAND ACQUISITION
4638 - Land Acquistion 0.00 0.00%
G. Other
4278 - Pending Council Action 0.00 0.00%
4279 - Oth Non-Persannel 0.00 0.00%
4280 - Oth Non-Personnel Au 0.00 0.00%
4282 - Oth Non-Persannel Exp 0.00 0.00%
Total Other ' 0.00 .00 0.00 0.00%
TOTAL PROJECT COST 0.00 1,174,830.25 1,174,830.25 100.00%
Document Number Sawer Water Total
Pre.Auth.Res. ) [i] 0.00 0.00 0.00
Pre.Auth.Res. 0 0.00 0.00 0.00
Pre.Auth.Res. 4 0.00 0.00 0.00
Pre.Auth.Res. Y 0.00 G.00 0.00
P A T00
Total Presently Authorized 0.00 0.00 0.00
Surplus or Deficit: 0.00 (1,174,830.25} 0.00
[DEPARTMENT: 773
FUND: 41506
CIPISUBE CIP 44-001.0/44-3%1.5
COUNCIL APPROVED: 0.00
COUNCIL APPROVAL NEEDED:
Phase 01 0.00
Phase 02 1,174,830.25
TOTAL PROJECTS: 1,174.830.25
Current Deficit: {1,174,830.25)
1/22/20083:27 PMH:AT05S\Change OrdenCCO#1 WG 3000 WG 705 Emergency Sewer CE.xls By: M. Davy
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CITY of SAN DIEGO - ENGINEERING AND CAPITAL PROJECTS

CHANGE ORDER FORM COUNCIL APPROVAL REQUIRED 184221 7 187291
Contract Change Order No: ] Job Orders: 184771 /175411
Project: Group 3000 Water Group 705 Sheet: 1 of 4

Contractor: Burtech Pipeline, Inc. Date: 12/12/2008

Description: 0 0 0 3 ]. 7

Payment to the contractor for these change order items shall provide full compensation for all equipment, materials, labor, field and home office overhead,
indirect and consequential costs, mark-ups and profit necessary to complete the work. By executing this contract change order, the contractor agrees to
proceed with this work as a change order per section 3-2.1 of the Standard Specifications for Public Works Construction (2006 Edition} and waives any rights
to additional compensation arising out of work listed in this change order, including without limitation, any claims relating to any cumulative effect of change
orders, delays, productivity impact or interruption.

CONTRACT INFORMATION

Amount Authorized $2,639.375.18

Qriginal Contract Amount $2.639.575.18

Caontract Amount Authorized Through

Phase Funding N/a
Resolution No: RR303441 73-853.5/73-862.7 . Prior Change Ordens
Fund: 41506 C.LP. Nos.: 73-8545/44-311.5 Amount This Change Order 5954..330.25
P.O. No: 5104869 Aud. Cert, No.: 2800735 Total Contract §3.594.405.43
Contract Doc.: K083784C Ref. Dwg No.: 31725-D
The cost of the Change Order () is (X) ts not available from the contingsney funds authorized for the contract. $954 830,25 additions] finds are requested by Council Action.
The change order will { ) not change (X) increase ( ) decrease the amount of the contract based on:
(X} an agreed lemp sam of $82.900.00
(X} unit prices agreed upan totaling $871,930.25
[ Cnet nhae #¢ nrpvided in gaction 3-3 of the Standard Specification for an samount not 1o exceed
Original/Previous Contract duration: __ 208 work days. Requested by this change order 6. work days. NEW CONTRACT DURATION ___ 290 work days.
ORIGINAL CONTRACT COMPLETION DATE: 4/28/2009 NEW CONTRACT COMPLETION DATE: 9/3/2009
M Approved by Council
Accepted By: - ] 0‘1 Resolution No. |
Buntech Pipeline, Inc. / / Date
Appioved as 10 form:
Print name Deputy City Anomey Date

/- L0

Approved By: N
Dave Zoumaras - Dl?{ny Director Date

Field Engineering Division, Engineering & Capital Projects Dept.

Retumn To: Engineering & Capital Projecis, MS 18

Funds Cert. By: \'-j@m Neyssgn ﬁbdi/ 049

Auditer Date Capy To: PURCHASING, MS 56P
' AUDITOR. MS 64
Ly v
acre. 290000 ('f EMILY PERONE, MS 908
Ww.0, FILE FED

Return To: Engineering & Capital Projects, MS 18 PROJECT MANAGER

CITY CLERK




" Project Name: Group 3000 Water Group 705
Contractor:  Burtech Pipeline, Inc.
Change Order 11

Description: 0 0 O 3 1 8

Item Nos,

1.

ADD: Provide "Cemﬁed Payroll" by 1 as required and as agreed upon for a lump
sum cost of...

-Add: Provide "Work Suspension" as necessary by 5 days at the unit price of $100.00

per day as agreed upon for a tota] cost of...

ADD: Provide "Archeological and Native American Monitoring Program” by 480

" hours at the unit price of $62.50 per hour as agreed upen for a total cost of...

10.

ADD: Provide "Paleontological Monitoring Program” by 240 hours at the unit price
of $21.00 per hour as agreed upon for a total cost of.........

ADD: Provide "Archelogical and Native American Mitigation & Curation” by 1 as

agreed upon for a total cost of...... .

ADD: Provide "Archelogical and Native American Mitigation & Excavation® for 20
CY at the unit price of $50.00 per CY as agreed upon for a total cost of......... ‘

ADD: Provide "Paleontologlcal Mmgatmn & Curation” by ! as agreed upon for a
total cost of...

ADD: Provide"'Paleontologica[ Mitigation Excavation” for 20 CY at the unit price of

TLN NN mor OV ae arraad vnnn far o tntal nnee nf
sussu pST LY agagreecupenioratolai cosl ol

ADD: Provide "Development and Implementaion of Sampling and Analysis Program
(Tier I)" for the lump sum cost of ........ .

ADD: Provide "Maintain and Update Water Pollution Control Document (Tier 1)" for
the lump sum cost of ......

. ADD: Provide and install "Erosion Control" as required for the lump sum cost of...

. ADD: Provide and install "Sediment Control” as required for the lump sum cost

. ADD: Provide and install "Storm Drain Inlet Protection” by 3 EA at the unit cost of

$100.00 per EA as agreed upon for a total cost of.. ...

ADD: Provide and install "Non-Stormwater & Materials Management BMPS"
required for the lump sum cost of ..

. ADD: Provide "Street Sweeping” as required for the lump sum cost of ...

. ADD: Provide "Weather Triggered Action Plan" as required for the ium.p sum cost

of ...

INCREASE

Page 2 of 4

DECREASE

$100.00
$500.00

$30,000.00

$5,040.00

$5,000.00

$1,000.00

$5,000.00

$1,000.00

$1,500.00
$500.00

$500.00

. §500.00

$300.00.

$1,500.00

$7,800.00

$500.00



Project Name: Group 3000 Water Group 705

Contractor: Burtech Pipeline, Inc.

Change Order 11 000319

Description:

Item Nos.

17.

20.

21.

25,

26,

27,

28,

30,

3t
- costof ...

33

ADD: Provide and install "Inlet Markers" by 1.EA at the bid unit price of $100.00
per EA as agreed upon for a total cost of.............

. ADD: Provide "Traffic Control (Not Part of Plans)" as required for the lump sum

costof .....

. ADD: Provide "Video Taping of Pre-Existing Conditions" as required for the lump
" sum cost of ...

ADD: Provide “Mobilization" for the lump sum cost of .......

ADD: Provide "Bonds (Payment and Performance)” for the lump sum cost of

ADD: Provide "Field Orders" for the amount not to exceed $35,000.00 as agreed

- ADD: Provide and install "Damaged AC Pavement Replacement” by 1000 SF at the

unit price of $7.00 per SF as agreed upon for a total cost of........

. ADD: Provide and install "Additional Curb and Gutter" by 55 LF at the unit price of

$31.00 per LF as agreed upon for a total cost of,........

ADD: Provide and install "Additional sidewalk Removal and Replacement” by 500
SF at the unit price of $15.00 per SF as agreed upon for a total cost of........

ADD: Provide and install "Trench Shon'ng" for the lump sum cost of ......

ADD: Provide and install "Additional Bedding" by 100 CY at the unit price of
£35.00 per CY as agreed upon for a total cost of......

ADD: Provide and install "mported Backfill" by 2000 Ton at the unit price of
$20.00 per Ton as agreed upon for a total cost of.....

ADD: Provide and instal "Temporary Resufacing” by 300 Ton at the unit price of
$115.00 per Ton as agreed upon for a total cost of..... :

ADD: Provide and install "Additional Pavement Removal & Disposal” by 50 CY at
the unit price of $50.00 per CY as agreed upon for a total cost of........

ADD: Provide "Flow Diversion Plan (Including Implementation) for the lump sum

ADD: Provide "Televising of Sewer Mains for Final Acceptance” by 3367 LF at the
unit price of $0.75/LF as agreed upon for a total cost of....

ADD: Provide and install "8-Inch Sewer Main", by 3367 LF, and all appurtenances
at the unit price of $80.00 per Lf as agreed upon for a total cost of .........

INCREASE

Page 3 of 4

DECREASE

$100.00
$20,000.00

$1,000.00
$25,000.00

$12,000.00
§35,000.00

$7,000.00
$1,705.00

$7,500.00

$10,000.00
$3,500.00
$40,000.00
$34,500.00
$2,500.00
$2,000.00

$2,525.25

$269,360.00



.. '

Project Name:  Group 3000 Water Group 705

Contractor:  Bunech Pipeline, Inc.

Change Order 11 ‘
000320

34. ADD: Provide and install "4-Inch Sewer Lateral & Cleanout” by 107 EA, and ali
appurtenances at the unit price of $3,500.00 EA as agreed upon for a total cost of...

Dmcrigtioh:

35. ADD: Provide and install "Manholes (4 X 3)" by 12 EA, and all appurtenances at the
unit price of $3,500.00 EA as agreed upon for a total costof ... .,

36. ADD: Provide "Connection to Existing Manhole & Rechannel if needed” by 3 EA,
and all appurtemances at the unit price of $1,300.00 EA as agreed upon for a total cost

of ...

37. The contract duration will be extended by 90 working days for the work identifted in
items 1 through 36. No additional compensation will be made for the added time.

Total Increase for this Change Ovder

By Reason of this Contract Change Order, the number of working days shall be increased by 90 days.
The compensation for these additional days in included in the cost of the change order items above. No
additional compensation will be granted.

INCREASE

Page 4 of 4

DECREASE

$374,500.00

$42,000.00

$3,900.00

5954,830.25




000321

Project Name: Group 3000 Water Group 705
Contractor: Burtech Pipeline, inc.
Change Order 11

Page 1 of 1

Justification for Entitlement:

Item Nos.
I through 36. Group 3000 Water Group 705 is part of the City of San Diego’s continuing Annual Water Main
Replacement Program. This project is located in the Kensington-Talmadge community. This project includes the
replacement of approximately 3,825 linear feet (.72 miles) of water mains. The streets affected by construction
operations within this project are Constance Drive, Natahie Drive, Adams Avenue, and Madison Avenue. During the
construction of the water main it was discovered that the sewer main adjacent to the water main is in extremely poor
condition and has the threat of collapse. To avoid sewer main blockage and possible sewer spills due to main collapse,
MWWD is requesting that the sewer main be replaced concurrently with the water main. Also by adding the sewer line
work to the contract, the City will only need to pave and resurface the streets one time; therefore, saving money and time
as well as minimizing impacts to the neighborhood. The additional sewer that needs to be replaced is approximately
3,367 linear feet (0.64 miles) of deteriorated 8-inch sewer main within the same neighborhood of the water main
construction. Immediate replacement is necessary in order to avoid imminent faiiure of the existing pipeline.

37. The City and the contractor agreed to extend the contract by 90 working days due to the additional work included in
this change order. All costs for these days is included in the change order items. No additiopal cost for days will be

granted.



(R-2009-849)

000323

RESOLUTION NUMBER R-

DATE OF FINAL PASSAGE
A RESOLUTION AUTHORIZING CHANGE ORDER NO. 1,
AND EXPENDITURE OF FUNDS IN CONNECTION WITH
WATER GROUP 3000
WHEREAS, Water Group 3000 i1s part of the City of San Diego’s Cast Iron Water Main

Replacément Program, as mandated by the Department of Health Services Compliance Order

Number 04-14-96-022;

WHEREAS, Water Group 3000 is currently under construction, with Burtech Pipeline,
Inc. contracted to replace approximately 9,963 total linear feet of water mains, as follows: 3,600
linear feet (0.67 miles) for Water Group 464B; 3,825 linear feet (0.72 miles) for Water Group

705; and 2,538 linear feet (0.48 miles) for Water Group 753; and -

WHEREAS, during installation of the water mains along Natalie Drive (Water Group
705), the cdntractor discovered severely deteriorated sewer lateral connections, which could
cause immediate faiture of the existing pipeline and surrounding right-of-way improvements,
including sewage spills and sewer back-ups, which coﬁld jeopardize the integrity of the
surrounding infrastructure, requiring the immediate replacemen-t of approxifnately 3,367 linear

feet (0.64 miles) of the deteriorated 8 — inch sewer main, along the same alignment of the water

main, NOW, THEREFORE,

BE IT RESOLVED, by the Council, that Change Order No. 1, dated December 12, 2008,
heretofore filed with the City Clerk of said City as Document No. , 1ssued In
connection with the contract between City and Burtech Pipleline, Inc., in an amount not to

exceed $954,830.25 for the construction is approved.

-PAGE 1 OF 3-
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000324

BE IT FURTHER RESOLVED, that the expenditure of an amount not to exceed
$1,174,830.25 from Sewer Fund 41506, CIP No. 44-001.0, Annual Allocation — Sewer Main
Replacements is authorized solely for the construction, contingency, and Project related costs,
for Change Order No. 1 and other related costs of Water Group 3000 (Water Group 705),
provided that the City Comptroller first furnishes one or more certificates certifying that the

funds are, or will be, on deposit with the City Treasurer;

BE IT FURTHER RESOLVED, that the City Comptroller is authorized upon advice

from the administering department, to transfer excess funds, if any, to the appropriate reserves.

BE IT FURTHER RESOQLVED, that this activity is covered under Project No. LDR File
No. 42-0889, dated January 27, 2003. The activity is adequately addressed in the énvironmental
dociment and there is no change in circumstance, additional information, or project changes o
warrant additional environmental review. Because the prior environmental document adequately
covered this activity as part of the previously approved project, the activity is not a separate
project for purposes of California Environmental Quality Act {CEQA] review per CEQA

Guidelines sections 15060 (c¢) (3) and 15378 (c).

APPROVED: JAN 1. GOLDSMITH, CITY ATTORNEY

£/

Pé&dro De Lara, Jr.
Deputy City Attorney

By

PDIjs

02/09/2009 .
Or.Dept: E&CP
Aud. Cert. 2900609
R-2009-849

-PAGE 2 OF 3-
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0003295 (R-2009-849)

I hereby certify that the foregoing Resolution was passed by the Council of the City of San
Diego, at this meeting of '

ELIZABETH S. MALAND

City Clerk
By
Deputy City Clerk
Approved:
(date) JERRY SANDERS, Mayor
Vetoed:
(date) ' JERRY SANDERS, Mayor
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